Project Delivery

Proposed Adjustments to Delivery Planning

Highway Construction Program

I-5/SR 526 to Marine View Drive - HOV

This project will widen I-5 for the construction of northbound
and southbound HOV lanes between SR 526 and the vicinity
of Marine View Drive. The project also includes: northbound
and southbound auxiliary lanes between 41st Street and U.S.
2; a new right-hand exit for carpools, vanpools, and buses;
widening or replacement of 21 bridges; noise walls at certain
locations; and stormwater treatment facilities.

An advancement of $55 million from the 2007-09 biennium
into 2005-07 is requested to accelerate the schedule of
payment to the Design-Builder to achieve faster completion of
the project. The current restriction limits the payments not to
exceed $100 million for work completed before July 2007. These
restrictions limit the Design-Builder’s productivity. Advanc-
ing $55 million cash flow will result in substantial completion
by December 2007 and save $400,000 in financing costs.

I-5/SR 502 Interchange and SR 502, Widening from I-5 to
Battle Ground

WSDOT will construct a new interchange connecting Inter-
state 5 (I-5) to SR 502 and will widen the existing SR 502 from
two to four lanes between Duluth and Battle Ground. These
two projects, which are managed as one corridor, will reduce
accident risks on I-5 and SR 502, provide a direct connection
to Battle Ground at SR 502, and provide congestion relief on
local roads.

Design and right of way activities are underway to meet a Fall
2006 advertisement date for the interchange. The widening
project from I-5 to Battle Ground is funded by a combination
of Nickel and Transportation Partnership Account funds and
is scheduled for advertisement in 2011.

To provide for a smooth transition from the existing align-
ment of SR 502 (219th St.) to I-5, WSDOT will construct
three-fourths of a mile of the SR 502 widening as part of SR
502 interchange project. WSDOT is requesting an accelera-
tion of $8 million of the corridor widening funds to pay for
right of way for the corridor portion of the interchange project
and cover additional costs of right of way for the interchange
project. These projects remain on budget and on schedule.
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SR 7/SR 507 to SR 512 - Safety

The project was awarded September 27 to Scarsella Bros.,
Inc. Agreement in principal has been reached with WSDOT’s
funding partners (Pierce County and a local developer) that
they will cover the higher than expected construction costs
shown in the bid to be associated with their work included
in the project. The resulting project cost is approximately $2
million above the current Nickel Account budget. The project
will have a groundbreaking ceremony October 28, 2005 and it
is expected to be complete by February 2007.

SR 9, 212th Street SE to 176th Street SE
Stage 3 (212th SE to 176th SE) widens SR 9 to five lanes includ-
ing left turn lanes and sidewalks in selected locations.

WSDOT will be purchasing the entirety of two parcels needed
for the recently awarded SR 9/228th Street SE to 212th Street
SE (Stage 2) contract because the originally proposed partial
acquisitions would have left remainders with no economic
development value. Since the properties appear to be suitable
for use as stormwater treatment and mitigation sites for
the Stage 3 project, WSDOT is proposing to purchase these
parcels using Stage 3 right of way funds. Doing so will require
advancing the Stage 3 right of way start date from January
2008 to October 2005 and shifting $700,000 from the 2007-09
biennium to the 2005-07 biennium.

U.S. 12/Attalia Vicinity - Add Lanes

In the June 2005 Gray Notebook, several factors were identi-
fied that resulted in cost increases and schedule impacts to
this project. The new projected cost of the project in Nickel
funds is $15 million as contrasted with the original estimate of
$10.3 million. WSDOT is requesting that the cost increase of
$4.7 million be approved in order to keep the project on sched-
ule and move forward with the delivery of this critical project.
The advertisement date is schedule for December 2005.

SR 99 - Alaskan Way Viaduct

The 2005 Legislature provided $142 million in Nickel funding
in the 2005-07 biennium for preliminary engineering. After
the Legislative session, the project received $231.2 million
of new federal SAFETEA-LU funding that will be used for
engineering, right of way acquisition, and early construc-
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tion. The project team is proposing to shift Nickel funding
into a later biennium since the new SAFETEA-LU funds will
allow it to progress at the pace provided for by the Legisla-
ture. WSDOT proposes to move $83 million of the Nickel
funds into the 2007-09 biennium and $19 million into the
2009-11 biennium while shifting $77 million into the right of
way phase. This change permits the timing of the Nickel funds
to match the need for State matching of the expected flow of
federal funds and also allows earlier than previously expected
acquisition of right of way.

SR 160/SR 16 to Longlake Road Vicinity

In order to provide Puget Sound Energy with enough time
to relocate overhead transmission lines prior to project adver-
tisement in early 2009, the right of way acquisition phase of
this project needs to be advanced into the 2005-07 biennium.
The advancement of the right of way phase will also help
minimize real estate cost escalation impacts to the project
budget. WSDOT proposes to advance $1.1 million in right of
way funding from 2007-09 into the 2005-07 biennium.

U.S. 395, NSC-Francis Avenue to Farwell Road &

U.S. 395, NSC-U.S. 2 to Wandermere & U.S. 2 Lowering
WSDOT is proposing to advance funding on the NSC -
U.S. 2 to the Wandermere & U.S. 2 Lowering project. The
revised expenditure plan proposes to advance $8.5 million
from the 2009-11 biennium into the 2005-07 biennium. This
advancement allows for the two Shady Slope structures to be
constructed ahead of the U.S. 2 Lowering contract. By advanc-
ing these two structures, traffic can be moved ahead of time,
which will reduce impacts to the public and save contract time,
and which will significantly reduce the risk of a late ribbon
cutting. These transfers do not result in a net change in the
Nickel funding for these two projects. The region is investi-
gating project design changes to reduce costs and developing
alternative funding proposals to address the projected $32 to
$37 million overall shortfall in funding for the North Spokane
Corridor Nickel projects.
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2003 TRANSPORTATION FUNDING PACKAGE - PROPOSED ADJUSTMENTS TO PROJECT DELIVERY (Dollars in Thousands)

Project Prior 05-07 07-09 09-11 11-13 13-15 Future Total by
Project

Proposed Quarter 1 Budget Q1 Net Budget* QI Bud-  Net Budget* Ql Net Budget* Ql Net  Budget* Ql Net Budget* Q1 Net Budget* Ql Net  Budget* QIBudget** Net

Versus Last Approved Budget Budget** Change get** Change Budget** Change Budget** Change Budget** Change Budget** Change Budget** Change Change

1-5/SR526toMarineViewDrive 11,578 (1,454) 112,968 169,422 56,454 88,000 33,000 (55,000) - - - - - - - - - - - - 214,000 214,000 0

1-5/SR 502 Interchange 2,632 91 7,458 14,976 7,518 24,730 25730 1,000 - - - - - - - - - - - - 34,730 43,338 8,608

SR7/SR507to SR 512 - Safety - 127y 9,173 11,056 1,883 - - - - - - - - - - - - - - - 9,300 11,056 1,756

SR 9, 212th St SE to 176th 423 (195) 1,115 2,042 927 11,585 10,885  (699) 14,183 14,151 (33) 34,789 34,789 - - - - - - - 62,290 62,290 0

StSE

U.S. 12, Attalia Vicinity - Add 716 (667) 6,449 11,806 5357 2,501 2,500 (1) - - - - - - - - - - - - 10,333 15,022 4,689

Lanes

SR 99, Alaskan Way Viaduct 31,169 (10,085) 135,746 43,831 91,915) - 83,000 83,000 - 19,000 19,000 - - - - - - - - - 177,000 177,000 -

SR160/SR16toLonglakeRoad 159 159 - 1,134 1,134 1,973 397 (1,576) 1,910 2,192 282 - - - - - - - - - 3,883 3,882 (1)

Vicinity

U.S. 395, North Spokane 44,492 (4,402) 50472 63,467 12,995 54,110 54,017  (93) 35,500 27,000  (8,500) - - - - - - - - - 188,976 188,977 1

Corridor

SR 502, Widening from I-5 to 442 65 904 - (904) 6,114 1,350 (4,764) 17,605 4,000 (3,605) - - - - - - - 600 600 15,000 6,392 (8,608)

Battle Ground

Previously approved adjust- 56,394 (2,231) 160,138 177,858 17,720 34,183 26,776  (7,406) 623 711 88 - - - - - - - - - 253,569 261,739 8,170

ments not reflected in 2005

Legislative Final budget.

All other projects 25th month 305,888 (28,419) 695,818 733,131 37,313 651,635 648,563 (3,072) 376,027 373,008 (3,019) 187,160 184,161 (2,999) 22,246 22,246 - 111,000 111,115 115 2,388,526 2,388,444 (82)

adjustments to correct prior

biennium expenditures.

Total*** 501,160 453,895 (47.265) 1,180,242 1,228,724 48,482 874,830 886,219 11,389 435848 440,061 4,213 221,949 218,949 (2,999) 22,246 22,246 - 111,000 111,715 715 3,347,274 3,361,810 14,534

Notes:

* “Budget” column is defined as the last approved adjustment to 2005 Leg Final Budget.
#* “Adjusted Budget” column is defined as the current quarter proposal to 2005 Leg Final Budget.

##% The “Prior” biennium “Budget” total includes projects completed in 03-05 and not reflected in the 2005 Leg Final Budget. 03-05 25th month amounts are used.





